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ESTIMATE RUN 07/14/2016

ESTIMATE SUMMARY 11:18:41

CONTID: C20699         ESTIMATE NO: 0001 PROG 2005

PCN: 20699-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

CRITICAL CULVERT REPAIR 2016 PERCENT TIME:

PROJECT NO: NHPPR100-237                  

CRITICAL CULVERT REPAIR 2016

NAME OF ROAD:  

PROJECT COUNTIES: JEFFERSON

CONTRACTOR:

REPIPE CONSTRUCTION, LLC. PAY PERIOD ENDING

131 NORTH RICHEY STREET DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

PASADENA TX 77506     (832)252-4800 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 991,123.50 PARTICIPATING $ $ 77,550.00

AWARD PROJECT AMT: 954,008.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,951.50

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

27.27

WORK DAYS

WORK DAYS

7.82%

913,573.50

77,550.00

77,550.00

75,598.50

$

$

$

$

77,550.00

0.00

77,550.00

0.00

77,550.00

-1,951.50

0.00

75,598.50

0.00

AMOUNT DUE 75,598.50 75,598.50

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 75,598.50

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

CLEAR CREEK

DOUGLAS, REGION 1  

15.0 TIME ALLOW: 55

ORIG TIME ALLOW: 55

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

06/06/201606/30/2016

03/24/2016

04/01/2016

04/26/2016

06/06/2016



CONTID: C20699         COLORADO DEPARTMENT OF TRANSPORTATION Page 2

PCN: 20699-BID    ESTIMATE RUN 07/14/2016

PROJECT: NHPPR100-237                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Tree Trimming 0.000

0.000

202-00008  
 

0.000.000

0.00

10.000

HOUR

80.00000

0010 Backhoe 0.000

0.000

203-01510  
 

0.000.000

0.00

35.000

HOUR

200.00000

0015 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

5.000

HOUR

100.00000

0020 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

576.000

HOUR

25.00000

0025 *Erosion Log Type 1 (12 Inch) 0.000

200.000

208-00002  
 

2,800.00200.000

2,800.00

500.000

LF  

14.00000

0030 *Aggregate Bag 0.000

50.000

208-00035  
 

1,037.5050.000

1,037.50

250.000

LF  

20.75000

0035 Concrete Washout Structure 0.000

0.000

208-00045  
 

0.000.000

0.00

1.000

EACH

1,315.00000

0040 *Removal and Disposal of Sediment (Labor) 0.000

16.000

208-00103  
 

5,520.0016.000

5,520.00

92.000

HOUR

345.00000

0045 *Removal and Disposal of Sediment (Equipment) 0.000

4.000

208-00105  
 

1,720.004.000

1,720.00

64.000

HOUR

430.00000

0050 Sweeping (Sediment Removal) 0.000

1.000

208-00106  
 

40.001.000

40.00

11.000

HOUR

40.00000

0055 *Erosion Control Supervisor 0.000

1.000

208-00205  
 

620.001.000

620.00

40.000

HOUR

620.00000
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PCN: 20699-BID    ESTIMATE RUN 07/14/2016

PROJECT: NHPPR100-237                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Cement Grout (Voids) 0.000

0.025

211-02277  
 

12.500.025

12.50

5.000

CY  

500.00000

0065 *Seeding (Native) 0.000

0.000

212-00006  
 

0.000.000

0.00

1.100

ACRE

3,200.00000

0070 *Soil Conditioning 0.000

0.000

212-00032  
 

0.000.000

0.00

1.100

ACRE

7,500.00000

0075 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.000.000

0.00

1.100

ACRE

4,500.00000

0080 *Mulch Tackifier 0.000

0.000

213-00061  
 

0.000.000

0.00

100.000

LB  

25.00000

0085 *Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

20.000

SY  

20.00000

0090 *Herbicide Treatment 0.000

0.000

217-00020  
 

0.000.000

0.00

11.000

HOUR

143.00000

0095 *Wildlife Biologist 0.000

0.000

240-00000  
 

0.000.000

0.00

10.000

HOUR

99.50000

0100 *Removal of Nests 0.000

0.000

240-00010  
 

0.000.000

0.00

2.000

HOUR

99.00000

0105 Culvert Lining Spray Lining Box Culvert 0.000

0.000

603-00010  
 

0.000.000

0.00

3,844.000

SF  

20.00000

0110 Culvert Lining (48 Inch)(Spray Applied) 0.000

205.000

603-00052  
 

53,300.00205.000

53,300.00

1,366.000

LF  

260.00000
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PCN: 20699-BID    ESTIMATE RUN 07/14/2016

PROJECT: NHPPR100-237                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Culvert Lining (60 Inch)(Spray Applied) 0.000

0.000

603-00065  
 

0.000.000

0.00

898.000

LF  

290.00000

0120 Fence (Plastic) 0.000

0.000

607-11525  
 

0.000.000

0.00

100.000

LF  

20.00000

0125 Delineator (Type III) 0.000

0.000

612-00003  
 

0.000.000

0.00

22.000

EACH

250.00000

0130 Mobilization 0.000

0.250

626-00000  
 

12,500.000.250

12,500.00

1.000

L S 

50,000.00000

0135 *Flagging 0.000

0.000

630-00000  
 

0.000.000

0.00

355.000

HOUR

35.00000

0140 *Traffic Control Inspection 0.000

0.000

630-00007  
 

0.000.000

0.00

20.000

DAY 

150.00000

0145 *Traffic Control Management 0.000

0.000

630-00012  
 

0.000.000

0.00

55.000

DAY 

120.00000

0150 *Construction Traffic Sign (Panel Size A) 0.000

0.000

630-80341  
 

0.000.000

0.00

8.000

EACH

150.00000

0155 *Construction Traffic Sign (Panel Size B) 0.000

0.000

630-80342  
 

0.000.000

0.00

16.000

EACH

175.00000

0160 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

8.000

EACH

200.00000

0165 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

800.00000
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PCN: 20699-BID    ESTIMATE RUN 07/14/2016

PROJECT: NHPPR100-237                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:41

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drum Channelizing Device 0.000

0.000

630-80360  
 

0.000.000

0.00

10.000

EACH

100.00000

0175 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

5.000

EACH

120.00000

0180 *Traffic Cone 0.000

0.000

630-80380  
 

0.000.000

0.00

100.000

EACH

50.00000

0185 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

15.000

DAY 

150.00000

0190 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0195 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

0.000

F A 

1.00000

0200 F/A Water Management 0.000

0.000

700-70034  
 

0.000.000

0.00

0.000

F A 

1.00000

0205 F/A Pipe Identification Placard 0.000

0.000

700-70035  
 

0.000.000

0.00

300.000

F A 

1.00000

0210 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0215 F/A Wetland Restoration & Replacement 0.000

0.000

700-70390  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 77,550.0077,550.00990,123.50CURRENT AMT0200 $ $ $
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PCN: 20699-BID    ESTIMATE RUN 07/14/2016

PROJECT: NHPPR100-237                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

11:18:41

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0220 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

1,000.00000

CAT 0.000.001,000.00CURRENT AMT0400 $ $ $

$ 77,550.0077,550.00$991,123.50$CURRENT AMTPROJECT TOTAL


